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Vehicle Plan ancerned that with the layout of the cars, there is Bill Miller C. James
still enough room for the heavy truck traffic
The existing system is for emergency use only and is
It is important to keep separate communication J. Kilmer, J. demonstratibly NOT adequate for shaft crane operations. A plan is
Communication lines. Sounds like the existing mine system may Bill Miller = Voirin & C. 'in progress to install a communication system specifically for shaft
work James |operations, for use when using the shaft crane and also when
using a truck crane for the transfer cart and the magnet coils.
If six collaborators are needed all the time,
Use of remember there will be training time and coming up
to speed. It is best if you can remain stable if Bill Miller J. Thron
Collaborators : ;
possible. Get people signed up for long term
commitments
Dail Very important that everyone is on the same page.
y . Need to insure that the lead workers on iron I . We always planned on having a daily meeting as stated in Leon's,
Information . . Bill Miller J. Voirin \ .
. workers at meetingas well. 15 minutes each Delmar's and my own presentation
Meeting . } L
morning will save lotsw of time in the long run.
A second shift is not planned for, aside from a need to speed up
the overall installation due to a severe delay in the date of
Beneficial Occupancy. And if a second shift is required then of]
course there will be an increase in personnel to cover it. However,
unlike the Far Detector, the second shift would be identical in
At Soudan, we ran 2 shifts. Important to overlap operations to the first shift, and would require less "handoff" time
If Second Shift lead manager to second shift. I see this used Bill Miller J. Voirin & |between shifts. There is no staging of materials underground (the
Needed mainly for staging materials if shaft access is a C. James |Far Det staged materials on one shift and used those materials to

problem.

assemble and install planes ona second shift) - detector planes
cannot be placed horizontally on the floor underground using the
plane transfer "mini-strongback". Planes coming underground must
be placed directly onto the Detector. All the steps to assemble
materials into a Plane have already been performed before a Plane
comes underground.
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Conflict with
Forklift

Battery Change
and Charging

Procedures:
major materials
handling

Appears likely that the tugger will be needed to
insure no conflict in movement of planes. Must be
somewhere to store it out of the way. The tugger is
useful for moving dead forklift.

Changing battery everyday sounds like a pain! Time
consuming. Insure safety equipment is in place

Need to do full scale test of major materials
handling procedures. Mainly, the plane lowering
and transfer task. I would do full test with MT
strongback before the first plane. Then bring down
single sheet without scintillator. This should be
watched by a safety committee.

made by To
Bill Miller

Bill Miller C. James
Bill Miller J. Voirin

There will be 75% of the 60ft-long detector missing when we will
have the potential for this conflict. The 4ft x 7ft footprint of the
TeV tugger is negligable compared to this. Also, the Near Hall is
150ft long, and even when the Detector is complete, there is about
75 feet of enclosure remaining under crane coverage (due to a
physics requirement to have a given amount of "clear space"
between where the neutrino beam exits the rock and the front face
of the Detector). As it turns out, we will likely use an available
electric forklift instead of the TeV tugger, and it has an even
slightly smaller footprint.

For safety aspects, see response to #24. All options to an electric
vehicle have been examined (and re-examined) - in spite of battery
changes, this is the best choice. There are other battery forktrucks
on-site, and the technical staff is familiar with battery changing
operations.

We plan on bringing in a strongback and outfitting it with the guide
wheels. The guide-wheels, which were briefly mentioned during
the presentation, are designed to roll along the elevator wall in the
shaft and prevent the strongback from having any rotation while
being lowered. We will take an empty strongback down and up the
shaft, primarily to test the guide-wheels and fine-tune the
procedures for positioning a strongback for lowering down the
shaft. The guide wheels are the most outboard items. Doing an
additional test, in bringing down a blank sheet of steel on a
strongback will not tell us anything we did not learn using an
empty strongback. Transfer operations using planes with
scintillator have already been practiced using each of the 4 plane
types (partial and full, U and V).
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10

11

12

13

Welding Fumes

Looks Like
Things are well
thought out

Foam For
Absorber Blocks

Vehicle Plan for
Near Hall

Integration of
Lab Surveyors in
Scheduloe

At Soudan, we used portable fume suckers. They
keep fumes down a lot. They are effective and easy
to use

Basically looks in good shape. Excellent job!

It was suggested that compressible foam might be
used to seal cracksin the Absorber pile, presumably
for the purpose of minimizing the flow of
radioactivated air. Such material, if used must sbe
sufficiently radiation hard to survive in this
environment for the duration of the experiment. If
it crumbles into radioactive dust, it will do more

harm than aood. ] ]
Determine what vehicles (manlifts, forklifts, etc.) are

needed for detector installation. Who will provide
them? Who will maintain them? Also, determine
where they are parked when not in use. This is
important given the space constraints in the near
hall. There must be room to bring in planes past

them. )

Lab survey crews will be needed to set up
coordinate systems and benchmarks, and to spot
check during and after installation. Detector plane
survey will use wvulcan system operated by
installation crew. But surveyors must set up
benchmarks for vulcan. While survey needs during
assembly of Absorber may be minimal, they are
probably not zero (e.g. is structure plumb, also
survey of hadron and muon monitor chambers) All

use of lab surveyor crews should be integrated into
installation schediile

made by To
Bill Miller J. Kilmer
Bill Miller J. Kilmer
Dave .
Boehnlein D. Miller
Dave ..
Boehnlein 3. Voirin
. C. James &
David ayres 3. Voirin

We have portable fume suckers also and will use them as required.
At present we have only two jobs of welding scheduled for the
experimental hall and both are done using the TIG process which
produces no fumes. The first is putting the Stainless steel spacer|
bars on the rails. The second is welding together the aluminum
corner joints on the magnet. All of the welding for the planes will
be done in the New Muon Lab before the planes are delivered to
the hall.

Delmar and I each have lifts available. It is normal procedure for|
us then to take care of the equipment under our control. There will
be plenty of room for them. They are needed for installation. Time
spent familiarizing oneself with the hall dimensions would be
helpful.
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The Helium gas used for Hadron and Muonn
monitor cfhambers can seriously damage near
Protection of detector PMT's. Although the two should never
, . ) . . C. James &
14 Detector PMT's come into contact in normal operations, great care David ayres 3. Voirin
from Helium should be taken to preventg exposure of PMT's to ’
Helium during installation and during extraordinaty
equipment failures (e.g. broken supply line).
1) Plan for 24/7monitoring of sump pumps is good
but need to establish procedures for rapid (~30
Sump Pump . .
N minutes) reponse to failures. Experts must be . .
15 Monitoring and . . . David ayres
Failure Response available on very short notice. 2) Electrical McCluskey
extension cords must be kept off the floor to avoid
electrocution hazard in event of flood.
. Signal (such as a light) downstairs to alert of a load L C. James & I believe there exist a light that is on when the shaft is occupied.
16 Shaft Occupation|; John Voirin E. . . .
in the shaft. We should see that it stays or is replaced if removed.
McCluskey
Another pass of schedule needs to be presented
Schedule within one (1) month. Lots of points identified but C. James &
17 Development not done. As one presentor stated, its Rob Plunkett J. Thron
"conversational" at this point
Elaborate the crane operation protocol. Need to
Crane understand the handoffs at the bottom of the shaft,
18 particularly for detector planes. Current plan seems Rob Plunkett
Procedures .
to be confused. Also, don't know who are the crane
operators.
19 Gas Sys’Fem Devglop an installation plan for ga.s _systems for Rob Plunkett  D. Harris
Installation monitoring. Currently looks very preliminary.
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With the upstream end going in the decay pipe
before beneficial occupancy of the downstream end,
there appears to be no time to schedule cleaning of
Decay Pipe the decay pipe. Rust has Iikgly fprmed during this
Cleaning summer. Exactly what cleaning is meeded should| Wes Smart = D. Pushka
be determined and a time scheduled to do it. This
may require changing the time on upstream end
installation and/or obtaining RBI permission for
downstream access.
All plans are carefully thought out. On these topics: 1) the
shielding has been modified to provide a Hadron Monitor access
"port" whereby the Monitor can be accessed without the removal
of any shielding blocks, however it is noted that changing out the
Hadron Monitor is an operation outside the scope of the NuMI
Careful detailed plans need to be made for several Project; 2) the topmost concrete shield blocks cannot be lifted into
Absorber areas of absorber installation: 1) mounting, C. James & place using the forktruck as the truck is now specified, however|
changing, surveying hadron monitor, 2) installation Wes Smart | there is adequate space to place them using the gantry provided

Planning Details

of upstream top absorber shielding blocks, and 3)
absorber entry labyrinth.

D. Miller

by the rigging contractor - there is about 24" of space between the
lowest point of the ceiling and the top of the upper block; 3) the
Task Manager does not view the Labyrinth installation as being
significantly different from similar beamline enclosure areas - we
are looking into having a contractor "fill in" the walls and ceiling so
that they are flat, leaving far smaller cracks than the current
passage would leave.
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Plane Transfer
22 Cart/Tugger
Test

Coordination
Readiness
Review Prior to
Occupancy

The loading and unloading plans on the transfer cart
testing has been performed, but I did not hear that
any practice run was performed with moving the
loaded cart with the tugger that will be used for the
move from the shaft area to the MINOS Hall. Since
the path is not a straight one, a similar configuration
of turns should be tested. If this testing has not
been performed, then it should be done as soon as
possible in order to assure that the tugger and cart
will perform as planned, and if not, that there is
sufficient time to re-plan.

After listening to the three Installation Plan
prenentationsm I get the feeling that the
coodination between the installations of the service
Building floor space, etc. has been discussed, but
not really nailed down. I realize that coordination
will get more firmed up as we get closer to
occupancy, but I would recommend that a readiness
review is performed a month prior to obtaining
occupancy to assure that activities between the
different installations are coordinated,  will
documented, and well understood by all parties
involved. The short time it takes to do athe
readiness review can save a lot of time during
installation if something was missed.

made by To
Dean Hoffer 1. Voirin
M.
Mascione, J.
Dean Hoffer Voirin & L.
Beverly

The details were necessarily brushed over during the review, due
to time considerations. The cart has been moved around New
Muon building many times and has been brought into the building
from outside 4-5 times - it's storage location is behind the building.
Turning the cart to bring it into the building is a far tighter curve
than the one in the underground tunnel access. The familiarity of
movement is more casual than the size of the cart might imply. It
is like moving a big wagon. The wheels can be locked into a
position aligned with the cart, or left free to rotate for steering.
This allows for the "steering side" to be easily swapped from one
end of the cart to the other, as the situation demands.

Mike Mascione and John Voirin have had ongoing discussions. They|
have worked together for years and are familiar and confident of]
themselves and each other. All the materials handling has been
practiced, other than putting the actual items on the building floor.
Scale models have been examined and used for discussions. Of
course we will talk again, and again, before we commence this
operation.
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Assure that all potentiol hazardous material
accidents have been identified, emergency plans
generated and in place, equipment required,
mitigating or cleanup of accidents are in place and
personnel trained in the procedures and with the
equipment. This comment was initiated by the
presentation on the use of a lift truck that has lead
acid batteries with a charging station and that there
Readiness for  |are spares that are available to be changed out in
Hazardous the lift truck. When the presenter was asked if D. Miller &

ES&H manual has a section for this, and it has been in existence
for many years. The FNAL technical staff is familiar with the

L . Dean Hoffer . requirements and will follow all the necessary requirements when
Activities and there are procerudes in place for the proper and J. Voirin . . i o

. . setting up the charging station and writing procedures for battery
Accidents safe process to change the batteries, I was told they changes

have the vendors recommended procedure and that
the procedure that will be generated will at least
meet the vendors. My concern is that procedures
and proper equipment for these types of hazardous
activities are to be done and not yet done. I believe
there needs to be a readiness review prior to
occupancy to assure everything is in place and
ready
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